

APPENDIX E

We will provide an expanded platform for collaborative practice

Delivering projects with a focus on partnerships and resource sharing

Engaging the community to deliver quality projects

And create a lasting legacy

JUNCTION URBAN MASTER PLAN STEERING COMMITTEE
 Chaired by a nominated Director
 Comprising membership from across Council’s four directorates
 Meeting quarterly or as required

The Steering Committee will provide an organisational structure to sustain the Junction Urban Master Plan; reviewing goals, targets and objectives, budgets, work programs and activity schedules.

The Committee will provide an expanded platform for collaboration; addressing risk management concerns and encouraging project innovation and value.



PRECINCT MANAGER
 Located in the Assets and Business Services Directorate

The Precinct Manager will leverage internal and external resources to coordinate implementation of the Junction Urban Master Plan in a holistic, integrated way that maximises opportunities for resource sharing and enhancing social, economic and environmental efficiencies. The Precinct Manager will also use communications strategies to build community awareness about projects for delivery



PROJECT WORKING GROUPS

Stakeholder working groups will be formed to implement discrete projects collaboratively and with involvement and participation from the community.

This governance structure will ensure that the Junction is able to grow and achieve its full potential as an inner urban, high density neighbourhood activity centre with a unique urban feel.